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WESF PROJECT MEETING
825 Jadwin/Room 590A
Hanford, Washington

January 18,2007

10:30 a.m. to 10:45 a.m.

Agenda

I.	 Approval of September 28, 2006 WESF Project Meeting Minutes (Ecology/DOE-
RL/FH)

II. Operational Status

III. Project Specific Issues
A. Status of Milestones
B. Concerns regarding meeting scheduled milestone completion dates

W.	 General Discussions

V. Status of Actions

VI. New Action Items

VII. Documents for Submittal to the Administrative Record

VIII. Next Project Managers Meeting



WESF PROJECT MEETING MINUTES
Project Managers Meeting
825 Jadwin/Room 590A

Hanford, Washington

January 18, 2007

1.	 Approval of September 28, 2006 WESF Project Meeting Minutes (Ecology/DOE-RL/FH). The
PMM minutes were approved.

II.	 Operational Status
A.	 Fen Simmons (FH) reported no change in the operational status.

III.	 Project Specific Issues
A. Status of Milestones

Mr. Simmons reported that the preliminary results regarding the performance assessment
plan for direct disposal at Yucca Mountain have been completed, and the final report is on
track to be published in March 2007.

B. Concerns Regarding Meeting Scheduled Milestone Completion Dates
The performance assessment plan results will assist in establishing the path forward on
Milestone M-92-05.

IV.	 General Discussions
A.	 Kathy Conaway (Ecology) reported that Ecology, EPA and FH have been generating

permit conditions for WESF. Ms. Conaway indicated that she would have draft permit
conditions completed and available for review by the first of February 2007.

V.	 Status of Actions
A.	 1028 - An update will be provided at the February 2007 PMM.
B	 1645 - There was no change in status.

VI.	 New Action Items
A.	 There were no new action items.

VII.	 Documents for submittal to the Administrative Record
A.	 There were no documents identified.

VIII. Next Project Managers Meeting
A.	 The next PMM was scheduled for February 22, 2007.



Environmental Request Information System
Task Status Report

Group by Facility
Filtered on: Status = Open; Category = PMM

Waste Encapsulation Storage facility

Task ID:	 .. 1028 Provide updates on Milestone M-92-05. 	 Task Lead: Simmons, Fen
Waste Stabilization and Disposition/Waste Encapsulation Storage Facility 	 POC: Simmons, Fen
Classification: . Open
Category: PMM

. Project	 DOE	 Agency

Due: N/A	 N/A	 N/A
Complete: NIA	 N/A	 NIA

Closed Date:
Description: Provide updates on Milestone M-92-05.

Date	 Status

1/18/2007	 An update will be provided atthe February 2007 PMM. 	 -
912812006	 A meeting was held on September 13, 2006 with Ecology, RL and FH to discuss this milestone
812412006	 Sen Moy (RL) stated that a detailed analysis is being initiated regarding treatment of the capsules at the vitrification plant.
7/27/2006	 RL is on schedule to receive the results for the performance assessment plan which will be used to support direct

disposal at Yucca Mountain in January 2007.
5/22/2006	 San Moy (RL) will provide an update at the July 2006 PMM.
4/2712006	 San Moy (RL) reported that a performance assessment plan for direct disposal at the National High Level Waste Repository

was presented to Ecology on February 9, 2006. Performance assessment modeling was initiated by RL In January
2006. Preliminary results are expected by the end of 2006 and final  results in about 142 months from January 2006,

1/26/2006	 The Part A has been revised to remove the state-only waste codes where the federal codes apply. Following certification,
it will be transmitted to Ecology.

11/17/2005. No change.
9/2212005	 Discussion of Milestone M-92-0 1 will be carried forward.
712812005	 Discussion of Milestone K/1-92-01was bumped at the last IAMIT, and this action will be carried forward.
512612005	 The April 28 IAMIT was canceled and this action will be carded forward.
3/23/2005	 An update will be provided at the next PMM regarding Mr. McCormick's investigation on the vitrification plants window for

receiving the capsules. This action is dependent on whether the next IAMIT is held previous to the April 28, 2005 PMM.
1/27/2005	 An update will be provided to Ecology at the February 1, 2005 IAMI T. meeting.
12/1612004 Activities are on-going.
10/2812004	 The milestone is to remain open for now. If the decision is made to send the capsules to the vianfication plant, the plant has

to be notified by 2012 so it can plan for necessary modifications. Doug Hildebrand has notified the pertinent group at the
vitrification. plant regarding the contents of the capsules so they can evaluate whether the capsules can be accepted.

9/232004	 DOE recommends moving the milestone since it cannot be met in 2007 due to permitting requirements at Yucca Mountain.
Ecology will let the milestone ride until 2006, then evaluate.

4/22/2004	 DOE recommends moving the milestone since It cannot be met in 2007 due to permitting requirements at Yucca Mountain.
Ecology will let the milestone ride until 2006, then evaluate.

3/18/2004	 Task opened.

2/2112007;  8:12:12 AM



Environmental Request Information System
Task Status, Report

Group by Facility
Filtered on'. Status = Open; Category = PMM

Waste Encapsulation Storage Facility

Task ID:	 1645	 Ecology briefing on the RL analysis of the option for treating the capsules at the vitrification 	 Task Lead: Moy, San
plant before sending them to Yucca Mountain.

Waste Stabilization and Disposition/Waste Encapsulation Storage Facility 	 POC: Moy, Sen
Classification:	 Open
Categ_or_Y:	 P M

Project	 DOE	 Agency
Due:	 N/A	 N/A	 N/A

Complete:	 N/A	 N/A	 NIA
Closed Date:
Description:
	

Provide a bring for Ecology on the RL analysis of the option for treating the capsules at the vitrification plant before sending them to Yucca
Mountain.

Date Status

1/18/2007 No change.
9/28/2006 No change in status.
812412006 Action opened.

2/21/2007; 8:12:12 AM



WESF
Project Managers Meeting

825 Jadwin/Room 590A
Hanford, Washington

January 18, 2007

Attendance List

Name	 Organization	 Phone Number

(a	 - 373-0 143

a COLV+
-SS 35

ati-	 to ^n FP	 1 FS 3?6 =753

E 372-7
ex \J; C.	 ^Vv2 t.^ Y-v-% FtA	 EP 3^3 -1 t8S

IOQ L4

let 72 - Pskal^

^n ^ c vv^. vtn. n rtS F l-h


	1.TIF
	2.TIF
	3.TIF
	4.TIF
	5.TIF
	6.TIF

